
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNN165 Pay Period:  11/1/2016Contract: Estimate Number: 0029 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Twin K Construction, Inc.Contractor:

Contractor's
Address:

13271  Scott Highway
Helenwood,  TN   37755

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/23/2014

06/02/2014

06/11/2014

06/24/2014

%

$1,004,335.70

920.0

891.0

891.0

96.85

%Percent Complete($):

%Percent Behind:

MACON

---

Date Notice to Proceed: 06/24/2014

12/29/2016

$15,493,379.20

$15,419,073.30

$18,395,835.52 $597,549.71$17,798,285.81

$0.00

$-9,783.00Test Report Payment Adjustments:

$18,386,052.52 $17,786,962.81 599,089.71

$17,391,499.82 $630,463.56$16,761,036.26

$1,037,249.55 $-32,913.85

$-11,323.00 $1,540.00

$0.00 $0.00

Grading, drainage, and a concrete box bridge on S.R.10

115.07

20161130

Project(s): 56001-3226-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/PHSIP-10(24)100.00 902020599,089.7156001-3226-94 30The grading, drainage, construction of a concrete box bridge

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56001-3226-94 0100 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,750.00

1.500

1.500

$22,125.00

$22,125.00

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/Relocation of
Temporary Traffic System

56001-3226-94 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,150.00

0.000

1.000

$0.00

$18,150.00

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/Addit
ional staking for revised
cross-sections

56001-3226-94 0100 9508 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13,555.00

1.000

1.000

$13,555.00

$13,555.00

104-04.03 ADDITIONAL
COMPENSATION(DESCRIPT)/Addit
ional compensation for surveying
traffic pinch points

56001-3226-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

1.000

$0.00

$80,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

56001-3226-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

56001-3226-94 0100 9023 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

-284.000

$0.00

$-142,000.00

108-08.08 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0056001-3226-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-296,711.02-296,711.020

-21,829.54-21,829.540

56001-3226-94 0300 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

56001-3226-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

-65,538.89-65,538.890

-17,046.70-17,046.700

56001-3226-94 0300 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

56001-3226-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $0.80

0.000

800.000

$0.00

$640.00

109-10.01 TRAINEE

56001-3226-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.000

1.100

$0.00

$110,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0056001-3226-94 0100 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34,451.47

0.000

1.000

$0.00

$34,451.47

201-01.01 ADDITIONAL CLEARING &
GRUBBING

56001-3226-94 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

202-01.02 REMOVAL OF ASBESTOS

56001-3226-94 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SLAB
BRIDGE, STA. 130+27.05)

56001-3226-94 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BOX
CULVERT STA. 112+03.00)

56001-3226-94 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

202-04.52 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BOX
CULVERT SAT. 127+45.21)

56001-3226-94 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

0.500

$0.00

$1,250.00

202-04.53 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BOX
CULVERT, STA. 161+78.87)

56001-3226-94 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(Tract No. 5)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0056001-3226-94 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(Tract No. 6)

56001-3226-94 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(Tract No. 13)

56001-3226-94 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(Tract No. 14)

56001-3226-94 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(Tract No. 16)

56001-3226-94 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-06.06 REMOVAL OF BUILDINGS (TRACT
NO.)/(Tract No. 24)

56001-3226-94 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335,576.000 $11.00

0.000

494,892.290

$0.00

$5,443,815.19

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

56001-3226-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.50

0.000

27,729.500

$0.00

$457,536.75

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30416.66 34,325.0034,325.00 0.000.0056001-3226-94 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,325.000 $12.50

0.000

34,325.000

$0.00

$429,062.50

203-01.07 RD & DRNG EXCV (ACID
PRODUCING- OFF SITE
DISPOSAL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01600100

-60,023.93127,764.858

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01600100

86,387.390.000

0.000.000

56001-3226-94 0100 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,715.000 $16.00

0.000

13,715.000

$0.00

$219,440.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

56001-3226-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,361.000 $18.00

0.000

186,741.390

$0.00

$3,361,345.02

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

56001-3226-94 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,415.000 $5.00

0.000

5,432.620

$0.00

$27,163.10

203-04 PLACING AND SPREADING
TOPSOIL

56001-3226-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.50

0.000

633.110

$0.00

$10,446.32

203-05 UNDERCUTTING

56001-3226-94 0100 0200 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

382.000 $10.00

0.000

32.000

$0.00

$320.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9285.00 3,082.803,082.80 67.900.0056001-3226-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $50.00

67.900

3,082.800

$3,395.00

$154,140.00

203-40.05 DRILLING

56001-3226-94 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $75.00

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL

56001-3226-94 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $30.00

0.000

0.000

$0.00

$0.00

209-01.31 TEMPORARY MULCH FILTER
BERM

56001-3226-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,183.000 $12.00

0.000

214.000

$0.00

$2,568.00

209-02.07 18" TEMPORARY SLOPE DRAIN

56001-3226-94 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $10.00

0.000

2,659.280

$0.00

$26,592.80

209-05 SEDIMENT REMOVAL

56001-3226-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,828.000 $4.10

778.000

11,373.000

$3,189.80

$46,629.30

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

56001-3226-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,997.000 $1.75

0.000

667.000

$0.00

$1,167.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

526.00 80.0080.00 0.000.0056001-3226-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $325.00

0.000

80.000

$0.00

$26,000.00

209-08.08 ENHANCED ROCK CHECK DAM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

0.000.000

2,275.007.000

56001-3226-94 0100 0290 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,208.000 $2.00

300.000

3,006.000

$600.00

$6,012.00

209-09.01 SANDBAGS

56001-3226-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $500.00

2.000

11.000

$1,000.00

$5,500.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

56001-3226-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $275.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

56001-3226-94 0100 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $2.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

56001-3226-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $275.00

0.000

5.000

$0.00

$1,375.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56001-3226-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $750.00

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

56001-3226-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $100.00

50.000

270.000

$5,000.00

$27,000.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

56001-3226-94 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,414.000 $23.00

7,721.839

27,525.909

$177,602.30

$633,095.91

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

56001-3226-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,903.000 $21.00

0.000

3,897.700

$0.00

$81,851.70

303-01.01 GRANULAR BACKFILL
(ROADWAY)

56001-3226-94 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

914.000 $22.00

0.000

3,895.530

$0.00

$85,701.66

303-10.01 MINERAL AGGREGATE (SIZE 57)

56001-3226-94 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,729.000 $78.25

964.470

5,109.380

$75,469.78

$399,808.99

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

56001-3226-94 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,417.000 $87.25

1,308.520

5,925.340

$114,168.37

$516,985.92

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0056001-3226-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-22,024.36-22,024.360

-4,085.88-4,085.880

56001-3226-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

4,844.704,844.700

1,165.651,165.650

56001-3226-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

56001-3226-94 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $750.00

0.000

7.780

$0.00

$5,835.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

56001-3226-94 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $700.00

0.000

4.130

$0.00

$2,891.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

56001-3226-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56001-3226-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

56001-3226-94 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,055.000 $116.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

56001-3226-94 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,591.000 $114.00

0.000

134.030

$0.00

$15,279.42

411-01.10 ACS MIX(PG64-22) GRADING D

56001-3226-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-162.98-162.980

0.000.000

56001-3226-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

56001-3226-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56001-3226-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

56001-3226-94 0100 0450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.300 $3,000.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

56001-3226-94 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,322.000 $1.25

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

56001-3226-94 0300 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $517.50

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

56001-3226-94 0300 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $391.50

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

56001-3226-94 0300 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $210.00

0.000

51.450

$0.00

$10,804.50

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

56001-3226-94 0300 1550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $450.00

0.000

224.887

$0.00

$101,199.15

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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49680.90 50,871.0050,871.00 0.000.0056001-3226-94 0300 1560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,778.000 $0.90

0.000

50,871.000

$0.00

$45,783.90

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

56001-3226-94 0300 1570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

493.000 $525.00

0.000

498.600

$0.00

$261,765.00

604-03.01 CLASS A CONCRETE (BRIDGES)

56001-3226-94 0300 1580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107,038.000 $0.90

0.000

103,239.800

$0.00

$92,915.82

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

56001-3226-94 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,148.000 $79.00

0.000

13,003.800

$0.00

$1,027,300.20

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04700100

-9,960.9013,003.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04700100

774,599.860.000

0.000.000

56001-3226-94 0100 0480 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,800.000 $75.00

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800100

50,004.790.000

0.000.000

Page 13RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,361.001,361.00 1,361.000.0056001-3226-94 0100 0490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,445.000 $77.00

1,361.000

1,361.000

$104,797.00

$104,797.00

604-07.03 RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900100

-17,012.501,361.000

-17,012.501,361.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900100

66,796.500.000

0.000.000

56001-3226-94 0100 0500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,292.000 $90.00

0.000

0.000

$0.00

$0.00

604-07.04 RETAINING WALL (DESCRIPTION)/
(WALL NO. 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05000100

40,939.750.000

0.000.000

56001-3226-94 0100 0510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,526.000 $94.00

0.000

1,526.000

$0.00

$143,444.00

604-07.05 RETAINING WALL (DESCRIPTION)/
(WALL NO. 5)

56001-3226-94 0100 0520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,871.000 $110.00

0.000

4,416.000

$0.00

$485,760.00

604-07.06 RETAINING WALL (DESCRIPTION)/
(WALL NO. 6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05200100

-2,992.284,416.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05200100

69,391.620.000

0.000.000
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56001-3226-94 0300 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

56001-3226-94 0100 0530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

1.000

$0.00

$18,000.00

606-24.13 TEMPORARY SHEET PILES

56001-3226-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,853.000 $32.00

224.000

792.000

$7,168.00

$25,344.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

-7,168.00-224.000

-7,168.00-224.000

56001-3226-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

931.000 $45.00

172.000

963.000

$7,740.00

$43,335.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-1,215.00-27.000

-1,215.00-27.000

56001-3226-94 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $68.00

0.000

40.000

$0.00

$2,720.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

56001-3226-94 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

316.000 $32.00

0.000

559.000

$0.00

$17,888.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

0.000.000

7,648.00239.000
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174.00 87.0087.00 0.000.0056001-3226-94 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $43.00

0.000

87.000

$0.00

$3,741.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

56001-3226-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $54.00

0.000

20.000

$0.00

$1,080.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

56001-3226-94 0100 0600 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $900.00

12.450

35.930

$11,205.00

$32,337.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

56001-3226-94 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,836.000 $1.50

0.000

544.000

$0.00

$816.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

56001-3226-94 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $4.00

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

56001-3226-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,500.00

0.000

9.000

$0.00

$22,500.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

56001-3226-94 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $4,900.00

1.000

5.000

$4,900.00

$24,500.00

611-51.02 CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06400100

-17,111.335.000

-3,422.271.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06400100

17,111.330.000

0.000.000
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0.00 2.002.00 2.000.0056001-3226-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,500.00

2.000

2.000

$21,000.00

$21,000.00

611-51.03 CATCH BASINS, TYPE 51, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500100

-12,479.082.000

-12,479.081.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500100

18,684.480.000

0.000.000

56001-3226-94 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,450.000 $38.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

56001-3226-94 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $25.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

56001-3226-94 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

998.000 $28.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

56001-3226-94 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $40.00

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

56001-3226-94 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $55.00

0.000

0.000

$0.00

$0.00

621-03.06 42" TEMPORARY DRAINAGE PIPE
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56001-3226-94 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $120.00

0.000

0.000

$0.00

$0.00

621-03.11 72" TEMPORARY DRAINAGE PIPE

56001-3226-94 0100 0720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $325.00

0.000

21.190

$0.00

$6,886.75

702-03 CONCRETE COMBINED CURB &
GUTTER

56001-3226-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

269.000 $70.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

56001-3226-94 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

56001-3226-94 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,220.000 $17.75

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

56001-3226-94 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.63

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

56001-3226-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,250.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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56001-3226-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $12.00

0.000

0.000

$0.00

$0.00

705-04.25 GUARDRAIL & BARRIER
DELINEATOR

56001-3226-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,200.00

0.000

22.000

$0.00

$114,400.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

56001-3226-94 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,242.000 $1.50

0.000

1,923.000

$0.00

$2,884.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

56001-3226-94 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $200.00

0.000

14.000

$0.00

$2,800.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07900100

-1,400.00-7.000

0.000.000

56001-3226-94 0100 0800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $25.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

56001-3226-94 0100 0810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,615.000 $23.00

112.550

1,810.780

$2,588.65

$41,647.94

709-05.06 MACHINED RIP-RAP (CLASS A-1)

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56001-3226-94 0100 0820 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $28.00

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

56001-3226-94 0100 0830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

716.000 $25.00

0.000

492.950

$0.00

$12,323.75

709-05.09 MACHINED RIP-RAP (CLASS C)

56001-3226-94 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,275.000 $4.50

4,562.000

12,037.000

$20,529.00

$54,166.50

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

56001-3226-94 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,925.000 $2.25

390.000

1,266.000

$877.50

$2,848.50

710-05 LATERAL UNDERDRAIN

56001-3226-94 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $430.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

56001-3226-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,275.000 $58.00

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

56001-3226-94 0100 0880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.000

0.700

$0.00

$31,500.00

712-01 TRAFFIC CONTROL
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151270.00 24,597.0024,597.00 1,970.000.0056001-3226-94 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,250.000 $31.00

1,970.000

24,597.000

$61,070.00

$762,507.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

56001-3226-94 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $40.00

30.000

430.000

$1,200.00

$17,200.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

56001-3226-94 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $30.00

0.000

20.000

$0.00

$600.00

712-05.01 WARNING LIGHTS (TYPE A)

56001-3226-94 0100 0920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $7.10

106.750

1,409.160

$757.93

$10,005.04

712-06 SIGNS (CONSTRUCTION)

56001-3226-94 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $14.00

0.000

120.000

$0.00

$1,680.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

56001-3226-94 0100 0940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

713-01.10 SIGNING

56001-3226-94 0100 0950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $3.50

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS
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56001-3226-94 0100 0960 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

906.000 $4.50

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

56001-3226-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $375.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

56001-3226-94 0100 0980 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $11.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

56001-3226-94 0100 0990 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $13.20

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

56001-3226-94 0100 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.250

$0.00

$225.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

56001-3226-94 0100 1010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

56001-3226-94 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $10.00

0.000

107.000

$0.00

$1,070.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW
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56001-3226-94 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $32.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

56001-3226-94 0100 1040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $20.25

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

56001-3226-94 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

56001-3226-94 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

56001-3226-94 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

56001-3226-94 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.25

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

56001-3226-94 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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56001-3226-94 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $190.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

56001-3226-94 0100 1110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.500 $700.00

5.631

9.498

$3,941.70

$6,648.60

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

56001-3226-94 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $5.25

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

56001-3226-94 0100 1130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.200 $2,250.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

56001-3226-94 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $2.00

0.000

0.000

$0.00

$0.00

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

56001-3226-94 0100 1150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $375,000.00

0.000

1.000

$0.00

$375,000.00

717-01 MOBILIZATION

56001-3226-94 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $780.00

0.000

5.000

$0.00

$3,900.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11600100

-2,615.165.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11600100

2,615.160.000

0.000.000
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3.00 4.004.00 0.000.0056001-3226-94 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,375.00

0.000

4.000

$0.00

$5,500.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11700100

-2,696.883.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11700100

2,696.880.000

0.000.000

56001-3226-94 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $325.00

0.000

5.000

$0.00

$1,625.00

730-03.20 INSTALL PULL BOX (TYPE A)

56001-3226-94 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $375.00

0.000

9.000

$0.00

$3,375.00

730-03.21 INSTALL PULL BOX (TYPE B)

56001-3226-94 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,650.00

0.000

1.000

$0.00

$2,650.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

56001-3226-94 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

694.000 $2.00

0.000

891.000

$0.00

$1,782.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

56001-3226-94 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

748.000 $5.50

0.000

748.000

$0.00

$4,114.00

730-12.01 CONDUIT 1" DIAMETER (PVC)
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455.00 547.00547.00 0.000.0056001-3226-94 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

547.000 $18.75

0.000

547.000

$0.00

$10,256.25

730-12.08 CONDUIT 2" DIAMETER (RGS)

56001-3226-94 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $22.00

0.000

95.000

$0.00

$2,090.00

730-12.09 CONDUIT 3" DIAMETER (RGS)

56001-3226-94 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $475.00

0.000

3.000

$0.00

$1,425.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12500100

-523.023.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12500100

523.020.000

0.000.000

56001-3226-94 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,929.000 $1.15

0.000

1,880.000

$0.00

$2,162.00

730-14.01 SHIELDED DETECTOR CABLE

56001-3226-94 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,497.000 $3.20

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

56001-3226-94 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,986.000 $0.55

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE
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0.00 1.001.00 0.000.0056001-3226-94 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,500.00

0.000

1.000

$0.00

$9,500.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12900100

-5,884.101.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900100

5,884.100.000

0.000.000

56001-3226-94 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13000100

-2,615.151.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13000100

2,615.150.000

0.000.000

56001-3226-94 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,000.00

0.000

1.000

$0.00

$26,000.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 60' & 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13100100

-14,574.821.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13100100

14,574.820.000

0.000.000
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0.00 1.001.00 0.000.0056001-3226-94 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 60' & 48')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13200100

-14,356.401.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13200100

14,356.400.000

0.000.000

56001-3226-94 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19,750.00

0.000

1.000

$0.00

$19,750.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

56001-3226-94 0100 1330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,382.000 $2.50

0.000

2,000.000

$0.00

$5,000.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

56001-3226-94 0100 1340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,729.000 $2.00

0.000

98,750.000

$0.00

$197,500.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

56001-3226-94 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,773.000 $3.00

1,260.000

42,743.000

$3,780.00

$128,229.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EPSC)

56001-3226-94 0900 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,100.00

0.000

3.000

$0.00

$3,300.00

793-01.01 POLE 30FT CLASS 4 WOOD
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56001-3226-94 0900 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $600.00

0.000

0.000

$0.00

$0.00

793-01.33 POLE (DESCRIPTION)/(4IN X 6IN
SAWN WOOD)

56001-3226-94 0900 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $525.00

0.000

25.000

$0.00

$13,125.00

793-01.40 ANCHOR 3/4IN

56001-3226-94 0900 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $150.00

0.000

27.000

$0.00

$4,050.00

793-02.08 GUY WIRE 10M OR 3/8IN

56001-3226-94 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.00

0.000

3.000

$0.00

$1,200.00

793-02.92 OVERHEAD GUY WIRE
(DESCRIPTION)/(3/8IN)

56001-3226-94 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $85.00

0.000

0.000

$0.00

$0.00

793-03.01 25 PAIR GROUP AERIAL SPLICE

56001-3226-94 0900 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,512.000 $3.00

0.000

9,950.000

$0.00

$29,850.00

793-03.03 10M STRAND

56001-3226-94 0900 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.04

0.000

2,190.000

$0.00

$15,417.60

793-03.12 50 PAIR CABLE
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56001-3226-94 0900 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,789.000 $8.75

0.000

0.000

$0.00

$0.00

793-03.14 100 PAIR CABLE

56001-3226-94 0900 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $9.00

0.000

0.000

$0.00

$0.00

793-03.41 AERIAL CABLE (DESCRIPTION)

56001-3226-94 0900 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

835.000 $5.00

0.000

1,520.000

$0.00

$7,600.00

793-04.02 2 PAIR AERIAL DROP

56001-3226-94 0900 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $550.00

0.000

0.000

$0.00

$0.00

793-04.06 READY ACCESS CLOSURE

56001-3226-94 0900 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $525.00

0.000

15.000

$0.00

$7,875.00

793-04.07 AERIAL SPLICE CLOSURE

56001-3226-94 0900 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $14.00

0.000

7,332.000

$0.00

$102,648.00

793-04.08 TRANSFER AERIAL CABLE

56001-3226-94 0900 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $14.00

0.000

0.000

$0.00

$0.00

793-04.25 HOT SPLICE EXISTING CABLES
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56001-3226-94 0900 1730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $2.00

0.000

0.000

$0.00

$0.00

793-07.01 12 FIBER (MATERIAL ONLY)

56001-3226-94 0900 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

584.000 $3.00

0.000

590.000

$0.00

$1,770.00

793-07.02 24 FIBER(MATERIAL ONLY)

56001-3226-94 0900 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,229.000 $3.00

0.000

0.000

$0.00

$0.00

793-07.04 48 FIBER(MATERIAL ONLY)

56001-3226-94 0900 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,299.000 $3.50

0.000

3,280.000

$0.00

$11,480.00

793-07.05 96 FIBER(MATERIAL ONLY)

56001-3226-94 0900 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,180.000 $4.00

0.000

7,636.000

$0.00

$30,544.00

793-07.07 144 FIBER(MATERIAL ONLY)

56001-3226-94 0900 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,862.000 $4.25

0.000

13,578.000

$0.00

$57,706.50

793-07.16 12-96 FIBER(INSTALLATION ONLY

56001-3226-94 0900 1790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,180.000 $4.50

0.000

7,636.000

$0.00

$34,362.00

793-07.17 108-144 FIBER(INSTALLATION
ONLY)
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56001-3226-94 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $600.00

0.000

0.000

$0.00

$0.00

793-07.22 FIBER SPLICE-12 FIBER RIBBON

56001-3226-94 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $66.00

0.000

394.000

$0.00

$26,004.00

793-07.25 SINGLE FIBER OPTIC CABLE
SPLICE

56001-3226-94 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $100.00

0.000

145.000

$0.00

$14,500.00

793-07.41 HOT SPLICE EXISTING FIBER
CABLES

56001-3226-94 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $875.00

0.000

20.000

$0.00

$17,500.00

793-07.42 HOT SPLICE EXISTING RIBBON
FIBERS

56001-3226-94 0900 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.26

0.000

9,708.000

$0.00

$12,232.08

793-07.51 72 FIBER (MATERIAL ONLY)

56001-3226-94 0900 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,010.000 $21.00

0.000

0.000

$0.00

$0.00

793-09.04 100 PAIR BURIED CABLE

56001-3226-94 0900 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,670.000 $19.00

0.000

8,442.000

$0.00

$160,398.00

793-10.02 BURIED CABLE @ 36IN DEPTH
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0.00 100.00100.00 0.000.0056001-3226-94 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $675.00

0.000

100.000

$0.00

$67,500.00

793-11.01 25 GROUP BURIED SPLICE

56001-3226-94 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.00

0.000

2.000

$0.00

$1,300.00

793-11.08 10IN PEDESTAL

56001-3226-94 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $150.00

0.000

8.000

$0.00

$1,200.00

793-11.13 BURIED RISER GUARD

56001-3226-94 0900 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,254.000 $5.00

0.000

754.000

$0.00

$3,770.00

793-11.14 2 PAIR BURIED DROP

56001-3226-94 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,950.00

0.000

2.000

$0.00

$9,900.00

793-11.21 HANDHOLE (36IN X 24IN X 24IN)

56001-3226-94 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

1.000

$0.00

$1,300.00

793-11.32 ENTER EXISTING HANDHOLE

56001-3226-94 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

793-12.02 REARRANGEMENT EXISTING
CABLE
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10.00 7.007.00 0.000.0056001-3226-94 0900 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

7.000

$0.00

$3,500.00

793-15.01 TRANSFER CABLE ATTACHMENT

56001-3226-94 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $150.00

0.000

0.000

$0.00

$0.00

793-15.02 TRANSFER DROP ATTACHMENT

56001-3226-94 0900 1950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $160.00

0.000

1,048.000

$0.00

$167,680.00

793-16.03 DIRECTIONAL BORE 3IN/FLEX
SLEEVE

56001-3226-94 0900 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,345.000 $1.75

0.000

34,682.000

$0.00

$60,693.50

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

56001-3226-94 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $175.00

0.000

65.000

$0.00

$11,375.00

793-98.04 REMOVE POLES ALL SIZES

56001-3226-94 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

2.000

$0.00

$400.00

793-98.06 REMOVE PEDESTALS

56001-3226-94 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $200.00

0.000

52.000

$0.00

$10,400.00

793-98.08 REMOVE ANCHOR (ANY SIZE)
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56001-3226-94 0900 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,164.000 $5.00

0.000

0.000

$0.00

$0.00

793-98.21 TRIM UTILITY RIGHT-OF-WAY

56001-3226-94 0900 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

1,990.000

$0.00

$17,910.00

795-03.02 2IN PVC WATER LINE

56001-3226-94 0900 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

795-09.04 2IN WATER SERVICE METER
ASSEMBLY

56001-3226-94 0100 1360 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

546.000 $19.50

0.000

625.310

$0.00

$12,193.55

801-01 SEEDING (WITH MULCH)

56001-3226-94 0100 1370 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

289.000 $22.00

0.000

35.000

$0.00

$770.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)

56001-3226-94 0100 1380 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,459.000 $16.75

0.000

9,044.130

$0.00

$151,489.18

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13800100

0.000.000

0.000.000
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56001-3226-94 0100 1390 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,459.000 $16.75

0.000

0.000

$0.00

$0.00

801-01.30 COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH

56001-3226-94 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.78

0.000

583.940

$0.00

$5,124.07

801-02 SEEDING (WITHOUT MULCH)

56001-3226-94 0100 1400 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $5.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

56001-3226-94 0100 9018 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.70

0.000

0.000

$0.00

$0.00

801-06 MULCH

56001-3226-94 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $30.00

0.000

0.000

$0.00

$0.00

802-11.04 ACER SACCHARUM (SUGAR
MAPLE 2-5FT CNTNR GRWN)

56001-3226-94 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $30.00

0.000

0.000

$0.00

$0.00

802-11.09 CARYA OVATA (SHAGBARK
HICKORY 2-5FT CNTNR GRWN)

56001-3226-94 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $29.00

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)
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56001-3226-94 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $25.00

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

56001-3226-94 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $35.00

0.000

0.000

$0.00

$0.00

802-11.31 QUERCUS FALCATA (SOUTHERN
RED OAK 2-5FT CNTNR GRWN)

56001-3226-94 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $7.00

0.000

0.000

$0.00

$0.00

802-12.01 ACER NEGUNDO (BOX ELDER
SEEDLNG B.R.)

56001-3226-94 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $7.00

0.000

0.000

$0.00

$0.00

802-12.12 CORNUS FLORIDA (FLOWERING
DOGWOOD SEEDLNG B.R.)

56001-3226-94 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

56001-3226-94 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.40 SALIX NIGRA (BLACK WILLOW
SEEDLNG B.R.)

56001-3226-94 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.57 VIBURNUM RUFIDULUM (RUSTY
BLACKHAW SDLNG B.R.)
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56001-3226-94 0100 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00

0.000

0.000

$0.00

$0.00

802-13.52 CALYCANTHUS FLORIDUS
(SWEETSHRUB SDLNG BARE
ROOT)

56001-3226-94 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $8.00

0.000

0.000

$0.00

$0.00

802-13.55 HAMAMELIS VIRGINIANA (WITCH
HAZEL SDLNG BARE ROOT)

56001-3226-94 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00

0.000

0.000

$0.00

$0.00

802-13.56 HYDRANGEA QUERCIFOLIA
(OAKLF HYDRANGEA SDLNG
BARE ROOT)

56001-3226-94 0100 1540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,000.000 $1.00

4,600.000

93,008.170

$4,600.00

$93,008.17

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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